



PROGRAM OF COMMUNITY DEVELOPMENT OF FIRE CONTROL IN PEATLAND AREA IN INDONESIA

By: **AGUS HARYANTA**

Deputy Director of Human Resources and Equipments
Directorate of Forest Fire Control, DG of Forest Protection and Nature Conservation
Indonesian Ministry of Forestry

(agus.h@indo.net.id ; programevaluasi_pkh@yahoo.com)

LIST OF CONTENT



- PROJECT HISTORY
- PROJECT PROFILE
- PROJECT APPROACH
- PROJECT ORGANIZATION
- RESULT
- LESSON LEARNT

H

2012/9/21

15:59

PROJECT HISTORY



Big forest fire in Indonesia:
1982, 1997, 2012-2013
Most fire occurred in Sumatra
and Kalimantan islands.

JICA Cooperation

- 1996-2001: Forest Fire Prevention Management Project
- 2001-2006 : Forest Fire Prevention Management Project (phase 2)
- 2006-2009 : Forest Fire Prevention Project by Initiative of People in Buffer Zone
- 2010-2015 : Program of Community Development of Fires Control in Peat Land Area


PROJECT PROFILE

- Project Period
July 2010 – July 2015 (5 years)
- Executing Agency
DG of Forest Protection and Nature Conservation
- Supporting Agency
JICA

PROJECT LOCATION

1. Riau Province : district of Siak
2. West Kalimantan Province : districts of Bengkayang & Kubu Raya

Location



Overall Goal

The number of fires and burned area at peat land decreases in the targeted provinces .


Project Purpose

Capacity of organization and people concerned to prevent fire occurred at peat land of the Project area is developed.


Outputs

1. Methodology for fire prevention collaborating with community within Forest Conservation area and their buffer zones is developed.
2. Mechanism for fire prevention focusing on community involvement within non-Forest Conservation areas is developed.
3. Fire control policies focusing on prevention including capacity development plan of DAOPS are improved.

PROJECT APPROACH



PROJECT ORGANIZATION



Progress of VFT actions in target 15 villages (as December 2013)

No.	Activities	Realization
1	First Training for 1st VFT	finished in 3 villages
2	Second Training for 2nd VFT	finished in 3 villages,
3	Third Training for 3rd VFT	finished in 6 villages,
4	Coming Fourth Training for 4th VFT (End of Oct. & Nov. 2013)	Will in 5 villages
5	Planning of the Village Fire Prevention Plan	finished in 3 villages Drafted in 3 villages
6	Implementation of planning the Village Fire Prevention Plan	In the process in 9 villages

VILLAGE FASILITATOR TEAM : 6 persons

1	Manggala Agni (MA)/Forest Fire Brigade	1 pers
2	Masyarakat Peduli Api (MPA)/Fire Care Community	1 pers
3	Village formal leader	1 pers
3	Nonformal Leader	1 pers
4	Extension agent	2 pers






Training for Village Facilitator Team



Field activities

RESULT



Project site

NOTE
Fire Outbreaks: June-July '03 in Riau
Black square: project site (free from fire)

 **decrease**



 **decrease**



LESSON LEARNT

1. This Project shows a harmonization relationship among stakeholders.
2. In line with the Government policy, the Project has initiated an implementation of community-based fire prevention as one alternative activity on the fire control efforts.