

## 4) 費用概算・実施体制等

平成17年度


\* 実施体制については16年度に記載

## 4) 費用概算・実施体制等

平成16年度

# 4 . 平成16年度 全体業務工程

- 平成16年度は、平成17年度事業の実施設計を行うとともに、平成17年度事業のプレスタート期と位置づける。



# 5. 平成16年度及び17年度6月までの業務工程表

活動内容	2月				3月				4月				5月				6月				
	2/7-1週間	2/14-1週間	2/21-1週間	2/28-1週間	3/7-1週間	3/14-1週間	3/22-1週間	3/28-1週間	4/4-1週間	4/11-1週間	4/18-1週間	4/25-1週間	5/2-1週間	5/9-1週間	5/16-1週間	5/23-1週間	5/30-1週間	6/6-1週間	6/13-1週間	6/20-1週間	6/27-1週間
1.0 戦略立案																					
1.10 全体計画																					
1.11 計画策定																					
1.12 協議打合せ																					
1.13 全体計画案取りまとめ																					
1.20 詳細計画																					
1.21 計画策定																					
1.22 協議打合せ																					
1.23 詳細計画案取りまとめ																					
2.0 組織設立・運営																					
2.10 実施本部設立・運営																					
2.11 事務所開設																					
2.12 実施本部体制整備																					
2.13 実施本部開設準備																					
2.14 実施本部開設・運営																					
2.20 国民会議設立・運営																					
2.21 設立計画(目的・人選)																					
2.22 呼びかけ人会準備																					
2.23 呼びかけ人会開催																					
2.24 第1回国民会議準備																					
2.25 第1回国民会議開催																					
3.0 広報企画・実施																					
3.10 直接的広報 記者発表																					
3.11 実施計画																					
3.12 リリース案作成																					
3.13 記者発表会(役込)																					
3.20 直接的広報 制作物																					
3.21 実施計画																					
3.22 制作企画																					
3.23 取材・デザイン・印刷																					
3.24 全国発送・納品																					
3.30 直接的広報 媒体関係																					
3.31 実施計画																					
3.32 媒体企画																					
3.33 発注・策案																					
3.40 間接的広報																					
3.41 実施計画																					
3.42 TVCM制作企画																					
3.43 調査実施																					
4.0 経済界等との連携																					
4.10 新規創出																					
4.11 実施計画																					
4.12 企画調整																					
4.13 実施																					
4.20 既存連携																					
4.21 関係構築																					
4.22 企画提案																					
4.23 コラボレーション																					
5.0 評価調査																					
5.10 事前調査(現状把握)																					
5.11 調査設計																					
5.12 調査実施																					
5.13 調査分析																					
5.20 事中・事後調査																					
5.21 調査企画																					
5.22 調査実施																					
6.0 契約																					
6.10 平成16年度																					
6.11 見積書作成																					
6.12 契約書作成																					
6.13 契約締結																					
6.14 請求書提出																					
6.20 平成17年度																					
6.21 見積書作成																					
6.22 契約書作成																					
6.23 契約締結																					