ATTACHMENT

Timetable of APEIS for the First Phase (FY2002-2004)

COMPONENTS	FY2	2002	FY2003	FY200	94	-
	ECO ASIA		ECC	ASIA	ECO ASIA	
Meetings	PANEL		PANEL	PANEL		
	RCC		RCC	RCC		
Integrated	Basic model development at each ecosystem stations Scaling-up of basic model to regional scale					
Monitoring	Urmqi station set up Expand the MODIS station network to South East Asia and others					
Sub-project	Basic data processing model development					
Integrated Assessment Sub-project	Fundamental model development Detail model structure construction Parameterization and verification					
	Chinese integrated model Indian integrated model Model application to major countries Model application other countries Strategic Database development					
Innovative and		Developing Inventories & Strategy Options - Good Practices Inventory - Innovative Policy Instruments Inventory		Preliminary Proposal	Proposal	
Strategic Policy Options Sub- project	Field-based Case-st			 Refining Inventories & Stra → Pilot Projects for Application 	$\widehat{}$	
Networking &		Tool Development & Utilization				
Capacity Building	Strategy Option Awareness & Application					
Information Outreach	Web-site development	Progress nt Report		Progress Report		Fin Re